
Iowa State Fair
Infrastructure Fund Report
Reporting Data As of Our State Fiscal Year Ending Oct 31
As of January 1, 2014

FY 2013 Iowa Infrastructure Fund 0017 Fund 0017, agency 35, approp 21G
FY 2014 Iowa Infrastructure Fund 001 Fund 001, agency 35, approp 22G
FY 2014 Iowa Infrastructure Fund 001 Fund 001, agency 35, approp 23G
 

Project Name:  
2013 Cultural Center Renovation and Improvements
2014 Cultural Center Renovation and Improvements
2014 Plaza Construction

Project Description:
2013-2014                            A: The monolithic, three-story Cultural Center was initially   
 as the 4-H Girl's Club dormitory.  Today the Cultural Ce     

for Iowa artisans and a Fairtime residence for an impre        
arts show is the state's largest.
The funds will be used for infrastructure and cosmetic r    
plumbing, handicap accessibility, windows, climate con      
enhancements.

                                               B: Plaza will be landscaped and beautified to house food     
It will allow fairgoers to walk or sit and enjoy the park lik  

Revenue Sources:            A: $250,000 Appropriation available July 1, 201
250,000 Appropriation available July 1, 201

2,800,000 Other from private sources
$3,300,000

                                               B: $1,000,000 Appropriation available July 1, 201
$750,000 Other from private sources

$1,750,000

% of Completed Work:
Cultural Center 80.00%

Plaza 5.00%

Total Est Project Cost:  
Cutlural Center all phases $4,300,000



Plaza $2,500,000

Revenue Sources For Project:
(related to above projects only) Foundation
Expended Funds: Approp Funds Donor Funds Total Funds

FY2013 $0 $476,617 $476,617
FY2014 250,000 2,000,000 2,250,000

$250,000 $2,476,617 $2,726,617

Obligated Funds:  
FY2014 $1,500,000 Remaining funds obligations will b          

 

Estimated Completion Date: Aug-14 Cultural Center
Aug-15 Plaza



      y constructed in 1949
          enter is a glittering showcase
         essive variety of artists.  The Fair’s 

         renovations to include electrical,
     ntrol, and façade and courtyard 

         vendors and exhibitors.  
            ke setting.
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first phase used to install 2 elevators. Architecture design and updating electrical
second phase used for renovation of south and north end of bldg

    be paid by the Iowa State Fair and other contributions
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